
IArnold, Pam 
From: Green, Ken 
Sent: 
To: 
cc: Cunningham, Steven 
Subject: 

Tuesday, February 26,2002 9:40 AM 
Arnold, Pam; Nesheim, Janet; Mathiasmeier, Sue; Hoffman, Betty 

RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

Pam: 

Following review of the submitted documents for public release, I find them to be unclassified and 
not UCNI(U/NU) in agreement with Jim Floerke. 

Please use this e-mail as your record of review for the files: 
0 TRANS MINUTES.doc (27,136 bytes) 

Weekly State Status - 2-20a-.doc (94,208 bytes) 

Thanks, 

Ken Green 
Worldwide Security Services 
X5689 

-----Original Message----- 
From: Arnold, Pam 
Sent: 
To: 
Subject: 

Tuesday, February 26, 2002 9:31 AM 
Nesheim, Janet; Green, Ken; Mathiasmeier, Sue; Hoffman, Betty 
WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

Attached is the weekly DOP minutes along with the transmittal memorandum for February 20, 
2002. Both documents have been reviewed by Jim Floerke, who has signed on the cover 
page of the transmittal memorandum, that they are unclassified and NOT UCNI. 

Your return E-mail indicating approval will accompany the minutes to the Administrative 
Record for access by the public. 

Pam 

<< File: Weekly State Status - 2-20a-.doc >> << File: TRANS MINUTESdoc >> 
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KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: 

To: 

From: 

February 20,2002 

n 
Jan Robbins 

Pam Arnold 

Minutes are u 
NOT UCNI: 

Subject: WEEKLY STATUS MEETING DOE/LRA for February 20, 2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

R. Ahlstrand J. Hindman M. McGrory 
P. Arnold K. Kunert D. Onyskiw 
J. Floerke L. Langlois D. Ward 

In addition to the attached status, the following was discussed: 
1.  Action Items were reviewed from last week’s minutes. Items were completed 

with the exception of items numbered 1, 2, 3, and 6 which will be carried over 
until completed. 
Hindman asked what the rad. levels were on T231 B; McGrory answered they 
were from 400 to 600 on smears. McGrory indicated that the work package 
would have to be restructured (to remove sludge from 231 B) to set up a CA. 
Hindman asked what the organic sludges are (under MAA/PA Closure, bullet 2), 
whether or not they are hazardous, and if the process would be the NoChar. 
Arnold agreed to investigate and let him know at the next meeting. 
Hindman asked where the 231 B sludge removal de-watering (water) would go. 
McGrory answered that it would go back into D231 B. 

2. 

3. 

4. 

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda) 

1. McGrory is to indicate when the Tank T231A is scheduled for sludge removal, 
which is dependent on a sub-contractor selection and subsequent agreements. 
(carry over from 2/13/02) 
McGrory is to incorporate both the State and DOE activities into the Project’s 
schedule (to facilitate the consultative process) (carry over from 2/13/02) 
Arnold is to gain concurrence from RlSS and hand out the B374 PWTWTank 231 
Strategy at next week’s meeting. 
McGrory is to evaluate the 400 PWL package JHA to ensure that the tapping and 
draining in the valve vaults is addressed with respect to Be hazards. 
Arnold is to provide answers to Hindman’s questions (from #3 above) 

2. 

3. 

4. 

5. 
End 
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B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING 

Every Wednesday, 9:30 a.m. 
B371 Conference Room 

February 20,2002 

AGENDA 

INTRODUCTION - Pam Arnold, X603.5, Pager 303-21 2-4835 

D&D 

Presenters -Jim Floerke, X28.50, Pager 303-212-3292 di Mike McGrory, X.5100, Pager 303- 
2 I2-2146 
0 Liquids Draining 
0 Tank Deactivation 

Glovebox Deactivation 
CSV Deactivation 
Special Projects 
- Cerium Nitrate 
- UAA/PA Closure 
B374 Deactivation 

Presenter - Jim Floerke, X28.50, Pager 303-21 2-329 
Special Projects 
- Cleanup 
- Breathing Air 
Sets 7,24, and Status 

ENVIRONMENTAL - Pam Arnold, X603.5, Pager 303-212-4835 

AUTHORIZATION BASISBIO - John Almon ~3217 ,  Pager 303-21 2-3426 

ACTION ITEMS FROM LAST MEETING: 

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda) 

1. McGrory is to indicate when the Tank T231A is scheduled for sludge removal, which is 
dependent on a sub-contractor selection and subsequent agreements. (carry over from 
211 3/02) 
McGrory is to incorporate both the State and DOE activities into the Project‘s schedule 
(to facilitate the consultative process) (carry over from 2/13/02) 
Arnold is to gain concurrence from RlSS and hand out the B374 PWTSRank 231 
Strategy at next week’s meeting. 
Floerke is to provide appropriate papework that reflects a meeting with the JET in which 
they discuss the item description sheet as it relates to the addition of room 11 11, partial 
Set 12 - addition of scope. 
Floerke is to provide the water wall draining work package and the saltcrete 
dismantlement work package to Hindman and Onyskiw. 

2. 

3. 

4. 

5. 
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6. McGrory is to evaluate the 400 PWL package JHA to ensure that the tapping and 
draining in the valve vaults is addressed with respect to Be hazards. 

ACTION ITEMS FOR NEXT MEETING: 

D&D Summary (AAC) 
Week Ending 2/15/02 

Non-actinide Liquid Draining 

Continuing to develop Set 6 strategy. 

Tanks 

Set 3 (35 17) Completed removing Raschig Rings from Tank D65 2/8, D64 2/14; Tank 
D132A started 2/19. Cerium decon and D&D ready packages are ready-to-work. 
(lAC103AT00) 
Set 4 Raschig Ring removal from tanks 152A & B complete; surveys determined tanks meet 
SCO requirements; Determining disposition of tanks 150 & 133 (have non-boron silica rings); 
cerium decon and D&D ready packages are ready work. 
Set 13 cerium decon and D&D ready packages for 2307 and 23 17 are ready-to-work. Doing 
pre-reqs for 2307 Raschig Ring removal. The 23 17 mechanical line isolation package is ready 
to work. The line isolation work package for 23 19 is in Engineering. (1AC 1 13AT00) 
Set 15 (2223) line isolation walkdown complete; package in planning. 

(lAD104AHOO) 

Revision: 02/19/02 2 



Gloveboxes 

W 

m 

m 

W 

W 

W 

W 

m 

e 

e 

Planning GB deactivation as contingent work for the Waste Team. Deactivation of Room 
35 1 1, Set 16 planned to start week of 2/25/02. 

csv 
I/O 8 modification package is in final approval. 
The guillotine door switch relocation package requires an ECR; should complete by the end 
of February. 
I/O 8 drain line installation package is in progress. 
Lead removal is 90% complete; remaining lead will be removed with the lead windows. 
Mechanical isolation package started 2/19. 
GB removal walkdown complete (plasma needs to be incorporated). 
Health Physics Vent Removal package in prereqs. 
Package in final signatures for overheat removal. 

Cerium Nitrate 

CeN decontamination procedure is complete and approved. 
Internal management review to be performed prior to hot startup. 

W P A  Closure 

The Project team continues work on procedures that de-couple the projects and package for 
disposition any remaining Pu fines in oily sludge or oxides at the point of generation. A 
meeting was held with MC&A to discuss the requirement for a blending down plan. 
Discussion with the SME on the form of matter being removed from the production 
equipment in Bldgs 707,776, and 777 indicates that the matter will not be an oxide, but 
rather waste debris. Mixing the sludges and waste debris with an inert clay-based absorbent 
would not require a blending down plan. 
A procedure for the treatment of organic sludges is out for review. This will address the 
issue in the Closure Plan re:orphan/rogue waste with no defined ownership for scheduling or 
processing or no established disposition path (i.e. organic sludges). After procedure PRO- 
1545-TRM-001 Treatment of Waste Oils in Building 707/776/777 is approved, it will be 
modified to address B371 requirements. 

Revision: 0211 9/02 6j 3 



B374 Deactivation 

0 Blowdown of process waste water lines - packages are being revised to incorporate draining 
at a low point in each of the lines after blowdown and to ensure the 400 area package 
discusses the potential for beryllium. 

0 23 1 sludge removal - pumped clean water with equipment 2/14. Swipes were higher than 
expected on hatch when opened 2/15, causing us to back out and review ALARA/PPE 
requirements. Also noted -2 inches of ‘slushy ice’ which will have to be resolved prior to 
start of pumping sludge. 
Cessation of operations - Planned for March 2002 at which time building will be in D&D. 0 

D&D Summary (AAD) 
Week Ending 2/15/02 

Special Projects 

Breathing Air Modification: 
0 

0 

0 

0 

0 

Room 2103 electrical and mechanical modifications are in progress. 
Bottle racks installed and painted. 
Room 2 103 wall will be replaced after installation of piping. 
Preparing to install B371 breathing air drops. 
To minimize risk associated with an extended breathing air outage, the change over has been 
replanned to reduce the original two-week duration to about one day. 

Cold Area D&D: 
0 Engineering of the B38 1 fluorine building is complete; mechanical and electrical isolation 

packages are in planning; clean out is complete. 
0 Fire Phone IWCP is approved and will be scheduled to work with the fire alarm (Simplex) 

package. The LSDW work is complete. 
0 Room 3 179 engineering is complete, may be put on hold. 
0 Rooms 4101,4102,4103 and 4104 engineering to be complete 2/12. 

0 

Mechanical engineering package for demolition of the UGST is complete; resolving. fire 
alarm wiring issue with electrical isolation package. Manhole #1 entry was made on 2/6; 
now in Engineering. 

IWCP for the Electrical Isolations is with Maintenance. 
IWCP for tank verification and characterize being done by maintenance. 

0 

Set 7: Dismantlement 

0 

0 

Electrical dismantlement is 60% complete. 
Ancillary equipment mechanical isolation is 60% complete. 

Revision: 02/19/02 f 4 



0 First of four crated gloveboxes will go SCO; lead removal on this glovebox is complete; 
should be removed from building this week. 

0 Watenvall drain package is back to Planning and Engineering. 
0 Heat Exchanges E51 and E105 dispositioned as SCO. 

Set 21: Dismantlement 

0 

0 

0 

The engineering for the saltcrete system dismantlement from room 3809 is complete. 
Reviewing contract bid for labor. 
Mechanical and Electrical Isolation package is working. 
WGIs are ready for this demo. 

Set 14: Dismantlement 

0 Lead removal package is complete. 
0 Electrical isolation is 20% complete. 
0 Draining of watenvalls, port covers and windows is 10% complete. 
0 Mechanical isolation package has started; LO/TO is done. 
0 Removal of glovebox contents has started. 
0 Size reduction tent has been ordered. 

Revision: 0211 9/02 
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Basis for Interim Operations (BIO) 
Week Ending 02-15-02 

PuSPS Page Changes 

= Process less than 80% Pu oxides 
- Approved by PRC 
- Submitted to DOE Thursday, February 14,2002 

Operations Page Changes 

Page change to incorporate all JCOs 
- Approved by PRC 
- Submitted to DOE Thursday, February 14,2002 

Residue Product Carts 
- Still waiting for DOE approval 

Other Page Changes 

D&D Support 

= Out-of-commission 
- USQDs completed for placing dismantlement sets out-of-commission: 

* Revised OOC request received. 
** Sets 12 and 13. 
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